COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2019

ESTI MATE SUMVARY 18:12: 53
CONTI D: C22415 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 22415-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TINE ALLOW 55 WORK DAYS
US 50 S. DELTA PHASE 2 ADA RAMPS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 55 WORK DAYS
PRQIECT NO NHPP0501- 069
US 50 S. DELTA PHASE 2 ADA RAM
NAVE OF ROAD:
PRQJECT COUNTI ES: DELTA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 06/ 07/ 2019 DATE TI ME STARTED 12/10/2018
3001 N Townsend Ave DATE LET 09/ 06/ 2018 DATE WORK BEGAN 12/ 10/ 2018
DATE AWARDED 09/ 14/ 2018 DATE TI ME SToPpep 05/31/2019
DATE CONTRACT EXECUTED 10/ 05/2018 DATE ACCEPTED 05/ 31/ 2019
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 12/10/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 436, 723. 87 PARTI Cl PATI NG $ 3,500. 00 $ 0. 00
AWARD PRQJECT AMT: $ 459, 940. 00 NON- PARTI Cl PATI NG 433, 223. 87 7,078. 10
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 436, 723. 87 7,078. 10
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 436, 723. 87 7,078. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE -6,899. 10 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 429, 824. 77 7,078. 10
L1 QUI DATED DANAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 429, 824. 77 7,078. 10
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 7,078. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00000

202- 00039

202- 00200

202- 00203

202- 00204

202- 00220

202- 00250

203- 01597

208- 00035

208- 00046

208- 00054

C22415

22415-BI D
NHPP0O501- 069

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Structures and Obstructions

Bol | ard

Renoval of

Si dewal k

Renoval of

Curb and Gutter

Renoval of

Renoval of Curb, Gutter and Sidewal k

Renoval of

Asphal t Mat

Renoval of

Pavenment Marki ng

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
5, 700. 00000
0. 000
EACH
1, 500. 00000
879. 000
5%
50. 00000
1, 045. 000
LF
35. 00000
49. 000
LF
125. 00000
0. 000
sy
30. 00000
627. 000
SF
6. 00000
0. 000
HOUR
225. 00000
101. 000
LF
16. 00000
1. 000
EACH
2, 588. 00000
0. 000
EACH

162. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

878. 760
0.240
879. 000

1, 044. 600
0. 400
1, 045. 000

49. 000
0. 000
49. 000

0. 000
0. 000
0. 000

626. 900
0. 100
627. 000

0. 000
0. 000
0. 000

101. 000
0. 000
101. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/01/ 2019

12

14

.00

.00

.00

.00

. 60

.00

.00

.00

.00

18:12: 53

AMOUNT

5,700

43, 950

36, 575

6,125

3,762

1,616

2,588

00

.00

00

00

00

.00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00056

0065

208- 00103

0070

208- 00106

0075

208- 00107

0080

210- 00810

0085

213- 00067

0090

304- 06000

0095

403- 00721

0100

603- 50006

0105

607-11525

0110 608-00000

C22415

22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type II1)

Renoval and Disposal of Sedinment (Labor)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Reset Ground Sign

Rock Miul ch (Weed Free)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

6 Inch Plastic Pipe

Fence (Plastic)

Concrete Sidewal k

ESTI MATE NO. 0006

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
115. 00000
28. 000
HOUR
45. 00000
52.000
HOUR
45. 00000
4. 000
HOUR
45. 00000
3. 000
EACH
750. 00000
1, 001. 000
SF
15. 00000
236. 000
TON
44. 00000
32. 000
%
50. 00000
10. 000
LF
125. 00000
0. 000
LF
6. 00000
508. 000
sy

69. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

28. 000
0. 000
28. 000

52. 000
0. 000
52. 000

4. 000
0. 000
4.000

3. 000
0. 000
3. 000

1, 000. 900
0. 100
1, 001. 000

235. 740
0.260
236. 000

32. 000
0. 000
32. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

507. 840
0. 160
508. 000
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11.

11.

.00

.00

.00

.00

.00

.50

.00

.00

00

18:12: 53

AMOUNT

460.

1,260

2,340

180.

2,250

15,015

10, 384

1,600

1, 250

35, 052

00

00

00

00

00

00

00

00

00

.00

00



CONTI D: C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22415-BI D ESTI MATE RUNO7/01/2019
PRQIECT: NHPP0501- 069 ESTI MATE NO 0006 18:12: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00010  Concrete Curb Ranp 454. 000 453.610
Sy 0.390 53. 82
138. 00000 454. 000 62, 652. 00
0120 608-00015 Det ect abl e War ni ngs 10. 000 9. 500
SF 0.500 110. 00
220. 00000 10. 000 2,200.00
0125 608-00050  Brick Pavers 217. 000 199. 400
SF 17. 600 1,038. 40
59. 00000 217.000 12, 803. 00
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 683. 000 682. 800
LF 0. 200 7.40
37. 00000 683. 000 25,271.00
0135 609-22021 Curb, CGutter and Sidewal k Type 2 (Section M) 13. 000 13. 100
LF -0.100 -6.10
61. 00000 13. 000 793. 00
0140 626- 00000 Mobi | i zati on 1. 000 0.922
LS 0.078 3,510. 00
45, 000. 00000 1.000 45, 000. 00
0145 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
6, 563. 00000 1. 000 6, 563. 00
0150 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 476. 000 475. 800
Li ne
) ( SF 0. 200 2.40
12. 00000 476. 000 5,712.00
0155 629-01065 Survey Monument (Type 5S) 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0160 630-00000 Fl aggi ng 814. 000 814. 000
HOUR 0. 000 0. 00
27. 00000 814. 000 21,978. 00
0165 630-00007 Traffic Control Inspection 41.000 41.000
DAY 0. 000 0. 00

160. 00000 41. 000 6, 560. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70011

C22415

22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Partnering

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
DAY
684. 00000
3. 000
EACH
192. 00000
100. 000
LF
45. 00000
41.000
EACH
30. 00000
16. 000
EACH
30. 00000
3. 000
EACH
4, 480. 00000
2.000
EACH
960. 00000
185. 000
EACH
2.00000
50. 000
EACH
12. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60. 000
0. 000
60. 000

2.700
0. 300
3. 000

90. 000
10. 000
100. 000

36. 900
4.100
41. 000

14. 400
1. 600
16. 000

2.700
0. 300
3. 000

1. 800
0.200
2.000

166. 500
18. 500
185. 000

45. 000
5. 000
50. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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57

450.

123.

48

1, 344

192.

37

60

.00

00

.00

.00

18:12: 53

AMOUNT

41, 040

576.

4,500

1,230

480.

13, 440

1, 920

370.

600

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D: C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22415-BI D ESTI MATE RUNO7/01/2019
PRQIECT: NHPP0501- 069 ESTI MATE NO 0006 18:12: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70310 F/ A Landscaping and Irrigation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 202-00240 Rem Asphal t Mat (Pl ani ng) 224,000 224.000
Sy 0. 000 0. 00
36. 87000 224.000 8, 258. 88
0245 700-70016 F/ A Fuel Cost Adj ustnment -24.230 -24.230
FA 0. 000 0. 00
1. 00000 -24.230 -24.23
0255 900-00006 Added Item (Dollar)/ Concrete Acceptance Disincentive -818. 280 -818. 280
DOL 0. 000 0. 00
1. 00000 -818. 280 -818. 28
0450 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
512. 50000 1. 000 512.50
CAT 0200 CURRENT AMT $ 433,223.87 % 7,078.10 % 433, 223. 87

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0235 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 3,500.00 % 0.00$ 3, 500. 00

PRQJECT TOTAL CURRENT AMI $  436,723.87$ 7,078.10$% 436, 723.87



